



Sprint 1 Challenge 3: Back-End in Java for Information Processing: Backlog

Report made by Johan Alejandro Gloria González

NAO ID: 3346

Date: 30/08/2025

In-Mexico Program Backend

Table of Contents

[User Stories](#)

[Backlogs](#)

[Product backlog](#)

[Sprint backlog](#)

User Stories

	User stories	Requirements	
1	As a Dev, I need access to de Google Scholar API	Make a SerAPI account under the free plan	
2	As a Senior dev, I need all the charateristics of the Google Scholar API	A report with all the details about the API	
3	As a PM, I need to define the main goal for the project	A detailed description about the main goal	
4	As a Senior dev, I need to explain what does the project in general terms	A way to communicate the key functionalities	
5	As a Senior dev, I need to explain what problems are resolved or simplify with this project	A way to set the Project relevance	
6	As a senior, I need to inform myself about a data design model	A research about the MVC model	
7	As a Senior dev, I need to implement a way that the user can use	A view class to display the author results.	
8	As a senior, I need to manage the GET request from the API and update the data on the view	A controller class to manage the request and updates	
9	As a Senior dev, I need a tool to handle the GET request for web	A java library that handles HTTP request as Apache HttpClient	
10	As a Senior dev, I need to test the project and handle errors and exceptions	define all the possibles errors an exceptions	
11	As a Senior dev, I need to select a Database management system and install it	Select a DBMS and be familiarized with it	
12	As a Senior dev, I need to apply a schema design for the database storage	Schema design appied in the database	
13	As a Senior dev, I need to store two researches and three articles per researcher	set the correct integration for the task	
14	As a Senior dev, I need a easy way to connect the project and the database	Use the connections wizard	
☐	As a Senior dev, I need to update the project in the Github repository	Make the Git push and commit	

Backlogs

Product backlog

	Requirements	Status	Start Date	End Date	Deliverables	
1	Define the API functionality and the main goal of the project.	Complete	Sep 29, 2025	Sep 30, 2025	"The technical report with API details and the README for the Project details	
2	Make the MVC design data model	To do	Oct 1, 2025	Oct 2, 2025	model applied to the project explained in the readme	
3	Implement the view with all the details and the controller to handle GET request	To do	Oct 1, 2025	Oct 2, 2025	all the tested classes documented with javadoc	
4	Select the DBMS and connect the database	To do	Oct 3, 2025	Oct 5, 2025	database connected to the project	
5	Documentation about the transformation algorithm,parameter cofinguration, and ensure is complete and clear	To do	Oct 3, 2025	Oct 5, 2025	the documentation complete.	

Sprint backlog

▼ Sprint 1 📄 Requirements 🕒 Sprint 📊 Status 📅 Start Date 📅 End Date 📋 Deliverables +						
1	Make a SerAPI account under the free plan	Sprint 1	Complete	Sep 29, 2025	Sep 30, 2025	Screenshot of the SerAPI account profile
2	A report with all the details about the API	Sprint 1	Complete	Sep 29, 2025	Sep 30, 2025	A technical report with all the API details
3	A detailed description about the main goal	Sprint 1	Complete	Sep 29, 2025	Sep 30, 2025	Set the project purpose on the README.
4	A way to communicate the key functionalities	Sprint 1	Complete	Sep 29, 2025	Sep 30, 2025	Set the project purpose on the README.
5	A way to set the Project relevance	Sprint 1	Complete	Sep 29, 2025	Sep 30, 2025	Set the project relevance in README.
+						
▼ Sprint 2 📄 Requirements 🕒 Sprint 📊 Status 📅 Start Date 📅 End Date 📋 Deliverables +						
6	A research about the MVC model	Sprint 2	To do	Oct 1, 2025	Oct 2, 2025	Javadoc documentation with the strict declaration for each part.
☐ ::	A view class to display the author results.	Sprint 2	To do	Oct 1, 2025	Oct 2, 2025	class documented with Javadoc
8	A controller class to manage the request and updates	Sprint 2	To do	Oct 1, 2025	Oct 2, 2025	class documented with Javadoc
9	A Java library that handles HTTP request as Apache HttpClient	Sprint 2	To do	Oct 1, 2025	Oct 2, 2025	Use documented the HTTP library in the Controller
10	define all the possible errors and exceptions	Sprint 2	To do	Oct 1, 2025	Oct 2, 2025	handlers in the model
+						
▼ Sprint 3 📄 Requirements 🕒 Sprint 📊 Status 📅 Start Date 📅 End Date 📋 Deliverables +						
11	Select a DBMS and be familiarized with it	Sprint 3	To do	Oct 3, 2025	Oct 5, 2025	Pull request about the integration of GUI
12	Schema design applied in the database	Sprint 3	To do	Oct 3, 2025	Oct 5, 2025	Pull request about the functional parser
13	set the correct integration for the task	Sprint 3	To do	Oct 3, 2025	Oct 5, 2025	Tested with more complex JSON
14	Use the connections wizard	Sprint 3	To do	Oct 3, 2025	Oct 5, 2025	screenshot of the successful connection
15	Make the Git push and commit	Sprint 3	To do	Oct 3, 2025	Oct 5, 2025	Screenshot of Github repository updated
+						

miro